
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  

 
FOR WEEK ENDING:   September 18, 2015      REPORT NO.:      37  PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014         

 

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

9-12 / 9-13 

 

No on-site activity.       

  

Mon. 

9-14 

 

Milestone continued fine grading of the Phase III portion of the project from Cherry St. to State St. They also continued subgrade preparation for 

sidewalks and drive approaches and their subcontractor (Harmon) continued placing concrete sidewalk and drive approaches in Phase II.    

 

 

Tues. 

9-15 

 

 

Milestone completed installation of the final inlet structure in Phase III and their subcontractor (Drainage Unlimited) began placing 6” underdrains in the 

final phase of the project. They also continued fine grading and placement of compacted aggregate base in Phase III and they continued the excavation and 

subgrade preparation for sidewalks / drive approaches and their subcontractor (Harmon) continued placing concrete sidewalk and drive approaches in 

Phase II.         

       

 

Wed. 

9-16 

 

 

Milestone subcontractor (Drainage Unlimited) completed installation of the Phase III underdrains. Milestone also continued placement of compacted 

aggregate base as well as preparation of subgrade for sidewalks and drive approaches in Phase II. Harmon continued prep / placement of drive approaches, 

curb ramps and sidewalks in Phase II.      

 

 

Thurs. 

9-17 

 

 

Milestone and subcontractor (Harmon Constriction) continued preparation and placement of sidewalk sections, drive approaches and curb ramps in the  

Phase II portion of the project. Conducted Site Walk # 9. 

  

 

Fri. 

9-18 

 

 

Milestone and subcontractor (Harmon Specialties Co.) continued excavation and subgrade preparation for sidewalks, drive approaches, and curb ramps in 

the Phase II portion of the project and Harmon continued placing drive approaches and sidewalk in this phase.  

 

Look Ahead 

for the week of  

9-19 thru 9-25 

 

Milestone crews will complete placement and fine grading of the compacted aggregate base. They will also set castings to grade and continue preparation 

od subgrade for sidewalk, drive approaches and curb ramps in the Phase II portion of the project. Subcontractor Harmon will also continue placement of 

sidewalks, curb ramps, and drive approaches in Phases II.       

 



 


